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Design

Construction

Consolidated Rental Car / ConRAC //  Automated People Mover / APM //  Main Terminal Airport Concessions / MTAC //  

South Terminal Support Area Roadways / STSA Roadways //  Taxiway J Bridge / TWJ Bridge // Concessions Warehouse / CONWH

$233.7m
paid to date

$956.7m
estimate at 
completion

$971.9m
budgeted  

$61.3m
committed

$122.8m
projected

W/MBE/DBE Report

Schedule

Labor Summary

Reporting Period: March 2014 through February 2016

total program headcount
4,802

total hours worked
1,207,802

full time equivalents
331

Program Budget and Cost Report *

*Commitments through February. Additional Board Approved Commitments Through March Total $0.00

Headcount Hours Worked FTE

ConRAC 523,334                   

APM 272,905                   

MTAC 493                    228,434                   59          

STSA Roadways 176                    21,857                     8            

TWJ Bridge 394                    115,567                   30          

CONWH 435                    39,010                     21          

Other Projects 31                      6,695                       4            

TOTAL PROGRAM 4,802                 1,207,802    331        

3,273                 209        
Projection Committed Paid to Date

ConRAC $52,023,330 $17,787,790 $12,162,923

APM $44,972,381 $10,247,481 $6,305,388

MTAC $20,549,738 $26,958,560 $10,416,451

STSA Roadways $1,075,186 $558,271 $527,947

TWJ Bridge $2,550,299 $2,791,345 $1,473,073

CONWH $1,492,916 $2,758,456 $2,625,347
Other Projects $180,545 $175,201 $140,863

TOTAL PROGRAM $122,844,395 $61,277,104 $33,651,992

Budget

Committed 

Dollars

Estimate at

 Completion

Paid to 

Date

ConRAC $323,543,614 $302,612,558 $320,725,030 $86,189,160

APM $412,341,646 $400,603,413 $412,341,646 $65,764,687

MTAC $131,303,410 $114,562,369 $136,285,531 $48,621,729

STSA Roadways $25,711,299 $23,990,544 $25,888,663 $3,152,818

TWJ Bridge $34,076,400 $35,889,085 $36,823,219 $19,368,943

CONWH $9,978,434 $8,432,566 $9,027,810 $7,887,001

Other Projects $15,598,200 $3,155,994 $15,598,200 $2,726,712

Budget Amendment 5/7 $19,307,000

TOTAL $971,860,000 $889,246,529 $956,690,097 $233,711,050


