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Design

Construction

Consolidated Rental Car / ConRAC //  Automated People Mover / APM //  Main Terminal Airport Concessions / MTAC //  
South Terminal Support Area Roadways / STSA Roadways //  Taxiway J Bridge / TWJ Bridge // Concessions Warehouse / CONWH

Budget

Committed 

Dollars

Estimate at

 Completion

Paid to 

Date

ConRAC $318,700,000 $85,352,727 $318,700,000 $8,146,062
APM $417,500,000 $181,425,995 $417,500,000 $8,715,813

MTAC $122,500,000 $61,993,896 $122,500,000 $5,196,885
STSA Roadways $21,409,200 $3,361,074 $21,409,200 $841,406

TWJ Bridge $30,692,800 $8,928,088 $34,076,400 $3,638,752
CONWH $17,154,000 $973,684 $9,485,600 $517,471

Other Projects $15,598,200 $2,314,509 $15,598,200 $311,537
TOTAL $943,554,200 $344,349,973 $939,269,400 $27,367,926

Projection Committed Paid to Date

ConRAC $52,023,330 $3,183,228 $1,011,341
APM $44,972,381 $2,353,066 $830,400

MTAC $20,549,738 $1,567,594 $266,510
STSA Roadways $1,075,186 $558,271 $208,514

TWJ Bridge $2,550,299 $1,108,578 $513,874
CONWH $1,492,916 $86,506 $71,427

Other Projects $180,545 $0 $0
TOTAL PROGRAM $122,844,395 $8,857,243 $2,902,066
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W/MBE/DBE Report

Schedule

Labor Summary

Reporting Period: March 2014 through January 2015

total program headcount
860

total hours worked
139,555

Headcount Hours Worked FTE

ConRAC 172 37156 23

APM 199 42718 26

MTAC 202 28888 21

STSA Roadways 46 4214 3

TWJ Bridge 172 22614 13

CONWH 35 1362 2

Other Projects 34 2603 3

TOTAL PROGRAM 860 139555 91

full time equivalents
91

Program Budget and Cost Report *

*Commitments through January, February commitments total $35,284,152


