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Design
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2014 2015 2016 2017 2018

Consolidated Rental Car / ConRAC //  Automated People Mover / APM //  Main Terminal Airport Concessions / MTAC //  
South Terminal Support Area Roadways / STSA Roadways //  Taxiway J Bridge / TWJ Bridge // Concessions Warehouse / CONWH // Long Term Parking Garage // LTPG

$918.6m
paid to date

$978.9m
estimate at 
completion

$981.6m
budgeted  

$180.7m
committed

$122.8m
projected

W/MBE/DBE Report

Schedule

Labor Summary*

Reporting Period: March 2014 through May 2018

total program headcount

total hours worked

full time equivalents

Program Budget and Cost Report **

*FTE Calculation updated to: Total Hours Worked / 2080             **Commitments through May. Additional Board Approved Commitments Through June Total $0.00

Headcount Hours Worked FTE

ConRAC 2,308,584                

APM 2,923,320                

MTAC 493                    635,726                   306        

STSA Roadways 829                    180,574                   87          

TWJ Bridge 611                    231,264                   111        

CONWH 440                    39,242                     19          

LTPG -                     -                           -         

TOTAL PROGRAM 11,074               6,318,710                3,038     

8,701                 2,515     

Budget

Committed 

Dollars

Estimate at

 Completion

Paid to 

Date

ConRAC $323,543,613 $315,647,276 $314,793,897 $307,970,019
APM $412,341,647 $422,646,555 $421,662,873 $403,148,798

MTAC $131,303,410 $150,211,530 $153,634,536 $137,991,086
STSA Roadways $25,711,299 $25,908,429 $25,874,733 $24,962,060

TWJ Bridge $34,076,400 $34,873,926 $34,837,511 $34,356,992
CONWH $9,978,435 $8,750,724 $8,766,585 $8,750,724

LTPG $19,332,000 $18,313,923 $19,332,000 $1,447,810
Budget Amendment 5/7 $25,291,198 -                        -                         -                       

TOTAL $981,578,000 $976,352,363 $978,902,137 $918,627,489

Projection Committed Paid to Date

ConRAC $52,023,330 $71,295,580 $70,107,962
APM $44,972,381 $67,446,540 $62,542,210

MTAC $20,549,738 $29,495,459 $25,862,021
STSA Roadways $1,075,186 $5,310,701 $5,167,159

TWJ Bridge $2,550,299 $3,444,081 $3,351,612
CONWH $1,492,916 $3,146,625 $3,132,995

LTPG $180,545 $515,592 $443,123
TOTAL PROGRAM $122,844,395 $180,654,578 $170,607,081
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6,318,710

3,038


