
Consolidated Rental Car / ConRAC //  Automated People Mover / APM //  Main Terminal Airport Concessions / MTAC //  
South Terminal Support Area Roadways / STSA Roadways //  Taxiway J Bridge / TWJ Bridge // Concessions Warehouse / CONWH

$34.7m
paid to date

$939.3m
estimate at 
completion

$943.5m
budgeted  

$9.1m
committed

$122.8m
projected

W/MBE/DBE Report

Schedule

Labor Summary

Reporting Period: March 2014 through February 2015

total program headcount
1,094

total hours worked
160,440

full time equivalents
95

Program Budget and Cost Report *

*Commitments through February. March commitments total $318,563

Headcount Hours Worked FTE

ConRAC 180 46571 26

APM 213 50493 27

MTAC 426 32123 21

STSA Roadways 46 3417 2

TWJ Bridge 172 22614 13

CONWH 35 2991 3

Other Projects 22 2230 3

TOTAL PROGRAM 1094 160440 95

Projection Committed Paid to Date

ConRAC $52,023,330 $3,231,016 $1,144,661
APM $44,972,381 $2,519,686 $924,616

MTAC $20,549,738 $1,567,594 $307,233
STSA Roadways $1,075,186 $558,271 $220,268

TWJ Bridge $2,550,299 $1,129,658 $606,740
CONWH $1,492,916 $86,506 $71,427

Other Projects $180,545 $0 $0
TOTAL PROGRAM $122,844,395 $9,092,731 $3,274,945

Budget

Committed 

Dollars

Estimate at

 Completion

Paid to 

Date

ConRAC $318,700,000 $89,149,875 $318,700,000 $9,816,385
APM $417,500,000 $182,480,286 $417,500,000 $11,435,959

MTAC $122,500,000 $62,070,074 $122,500,000 $7,510,230
STSA Roadways $21,409,200 $3,365,795 $21,409,200 $929,437

TWJ Bridge $30,692,800 $32,064,629 $34,076,400 $4,136,314
CONWH $17,154,000 $8,319,890 $9,485,600 $544,516

Other Projects $15,598,200 $2,347,754 $15,598,200 $350,215
TOTAL $943,554,200 $379,798,303 $939,269,400 $34,723,056


